
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/2/05
2 Bldg. 67 Foundations  777' 6 d 10/28/04 11/4/04
3 Retaining east of 5 & H Conco 5 d 10/29/04 11/4/04

4 Place  ftg. Concrete Conco 1 d 10/28/04 10/28/04

5 Level 5 Bridge Footing Conco 4 d 10/29/04 11/3/04

6 Scaffold  67 7 d 9/17/04 9/27/04
7 Utility Bldg. UB-4 Conco 1 d 9/27/04 9/27/04

8 Remainder lines L & 4  2nd lift Conco 4 d 9/17/04 9/22/04

9 Waterproofing Bldg. 67 22 d 9/20/04 10/19/04
10 Final lift line 1 Blues 8 d 9/20/04 9/29/04

11 Final lift line L Blues 11 d 9/24/04 10/8/04

12 Final lift Line 4 Blues 13 d 10/1/04 10/19/04

13 Rebar @ Walls 17 d 10/5/04 10/27/04
14 Rebar 1 line 2nd lift Alamillo 5 d 10/5/04 10/11/04

15 Rebar L line 2nd lift Alamillo 4 d 10/11/04 10/14/04

16 Rebar 4 line 2nd lift Alamillo 5 d 10/15/04 10/21/04

17 Rebar Final lift line 1 Alamillo 4 d 10/18/04 10/21/04

18 Rebar Final lift  line L Alamillo 3 d 10/21/04 10/25/04

19 Rebar Final lift  line 4 Alamillo 3 d 10/25/04 10/27/04

20 Place Shotcrete Conco 254 d? 12/8/03 11/22/04
21 Shoot #3 K-E on 4 line Conco 1 d? 10/21/04 10/21/04

22 Shoot #4   E - K on 1 line (~797') Conco 1 d? 10/27/04 10/27/04

23 Shoot #5 K-L on 1,L line, L-H on 4 (~797') Conco 1 d? 10/29/04 10/29/04

24 Elevator # 1 concrete 1 d? 12/8/03 12/8/03
25 Backfill Conco 1 d? 12/8/03 12/8/03

26 Elevator # 2 6 d? 11/15/04 11/22/04
27 form walls Conco 3 d 11/15/04 11/17/04

28 Rebar Alamillo 2 d 11/18/04 11/19/04

29 place concrete Conco 1 d? 11/22/04 11/22/04

30  Bldg. 67A Utility Bldg. 5 d 9/29/04 10/5/04
31 Waterproofing 1 d 9/29/04 9/29/04

32 Line UB.C Blues 1 d 10/5/04 10/5/04

33 Place Shotcrete UB 16 d 10/5/04 10/26/04
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10/28 Conco

10/29 Conco
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34 Shoot #1&2 (~ 780')  UB-C,4,1 Conco 2 d 10/5/04 10/6/04

35 Shoot #3 (796')  UB-1 & C Conco 1 d 10/21/04 10/21/04

36 Shoot # 4(796')  UB-4 Conco 1 d 10/26/04 10/26/04

37 R-Wall 18 d? 10/25/04 11/17/04
38 Form top of wall Conco 3 d 10/25/04 10/27/04

39 waterproof r wall Blues 4 d 10/28/04 11/2/04

40 rebar Alamillo 3 d 11/3/04 11/5/04

41 Stem wall Conco 2 d 11/8/04 11/9/04

42 form Conco 5 d 11/10/04 11/16/04

43 place concrete Conco 1 d? 11/17/04 11/17/04

44 Cooling tower Conco 42 d 10/11/04 12/7/04
45 U-grnd from UB to CT CMI 5 d 10/11/04 10/15/04

46 Layout McG Hester 1 d 11/1/04 11/1/04

47 cut subgrade McG Hester 2 d 11/2/04 11/3/04

48 Waterproofing  CT Blues 3 d 11/4/04 11/8/04

49 Drainage system McG Hester 3 d 11/9/04 11/11/04

50 Formwork Conco 4 d 11/12/04 11/17/04

51 Rebar Alamillo 4 d 11/18/04 11/23/04

52 Sog Conco 2 d 11/24/04 11/25/04

53 Form walls Conco 6 d 11/26/04 12/3/04

54 Place Concrete Walls Conco 2 d 12/6/04 12/7/04

55 South Slope Utilities Install 2 d 10/21/04 10/22/04
56 Drain out of 584A lbnl 2 d 10/21/04 10/22/04

57 N-wall 12 d 10/25/04 11/9/04
58 footing Conco 2 d 10/25/04 10/26/04

59 waterproofing - n wall Blues 4 d 10/27/04 11/1/04

60 rebar Alamillo 2 d 11/2/04 11/3/04

61 form Conco 3 d 11/4/04 11/8/04

62 place concrete Conco 1 d 11/9/04 11/9/04

63 CIP Walls 242 d? 12/8/03 11/4/04
64 5-line incl. J thru E  line 1 d? 9/27/04 9/27/04

65 form 1 side Conco 3 d 10/25/04 10/27/04

66 rebar Alamillo 2 d 10/28/04 10/29/04
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10/26 Conco

10/25 Conco

10/28 Blues
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67 form 2nd side Conco 3 d 11/1/04 11/3/04

68 place concrete Conco 1 d? 11/4/04 11/4/04

69 UB-A line  1st lift 1 d? 12/8/03 12/8/03

70 Form 1 side Conco 3 d 10/25/04 10/27/04

71 rebar Alamillo 3 d 10/27/04 10/29/04

72 form 2nd side Conco 3 d 11/1/04 11/3/04

73 place concrete Conco 1 d? 11/4/04 11/4/04

74 Shotcrete walls 49 d? 9/20/04 11/25/04
75 E Line  4-5 line 1 d 9/20/04 9/20/04

76 form 1 side Conco 3 d 11/15/04 11/17/04

77 rebar Alamillo 2 d 11/18/04 11/19/04

78 form 2nd side Conco 3 d 11/22/04 11/24/04

79 place concrete Conco 1 d? 11/25/04 11/25/04

80 U-slab Utilities 233 d? 12/8/03 10/22/04
81 Bldg. 67 line 2-3 C-L 1 d? 12/8/03 12/8/03

82 drainage system KDS 9 d 9/21/04 10/1/04

83 U-slab plumbing KDS 15 d 9/27/04 10/15/04

84 conduit in gravel blanket Sasco 2 d 10/18/04 10/19/04

85 Bldg. 67A 1 d? 10/11/04 10/11/04

86 drainage system KDS 6 d 10/15/04 10/22/04

87 U-slab Plumbing KDS 6 d 10/15/04 10/22/04

88 U-slab conduit Sasco 3 d 10/20/04 10/22/04

89 SOG  Bldg. 67 line 2-3 C-L 15 d? 10/18/04 11/5/04
90 gravel blanket Conco 3 d 10/20/04 10/22/04

91 mud slab Conco 2 d 10/25/04 10/26/04

92 Waterproofing Blues 4 d 10/27/04 11/1/04

93 Form Slab & install Rebar Conco 5 d 10/27/04 11/2/04

94 Place SOG Conco 1 d? 11/3/04 11/3/04

95 SOG  UB Bldg. 67A 1 d? 10/18/04 10/18/04

96 gravel blanket Conco 2 d 10/25/04 10/26/04

97 mud slab Conco 2 d 10/27/04 10/28/04

98 Waterproofing Blues 4 d 10/29/04 11/3/04

99 Form Slab & install Rebar Conco 5 d 10/29/04 11/4/04
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100 Place SOG Conco 1 d? 11/5/04 11/5/04

101

102 Structural Steel 92 d? 9/28/04 2/2/05
103 Erect columns K-1,4/L-2,3/E-4 Cal Erector 1 ed 10/23/04 10/24/04

104 Steel erection Cal Erector 7 wks 11/15/04 12/31/04

105 Weld Steel Cal Erector 11 wks 11/18/04 2/2/05

106

107

108 end Conco 1 d? 9/28/04 9/28/04

11/5 Conco

10/23 Cal Erector

11/
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